

Summary report



2017-12-04 - 2018-01-14 Total 234 h 24 min

House of Cars selected as projects





Projects / Time entries	Duration
House of Cars - H-BRS	234:24:22
state machines	47:26:00
persistent state machines	19:56:20
reservations	14:37:47
dashboard	13:10:33
fee / payment	12:53:10
reservations / overdue	12:08:44
users / reservations	11:46:17
monitor	11:19:52
statistics	9:30:10
monitor states	7:18:32
history interval	7:17:46
vehicle	6:46:04
wip	6:05:10
gate / User Story 4	5:59:00
reminders	5:56:25
new state machines	5:51:05
spot recommendations	5:29:58
total fee in monitor	4:30:49
users / reservations?	3:30:30
refactoring / simplification	3:26:22
docs	3:15:49
refactoring / services?	3:12:47
fix history	3:05:17
fix view	2:39:39
vgate leave	2:22:27
chart colors	2:12:14
price statistics	1:11:00
price, configuration	0:41:41
fix monitor drag and drop in chrome (wasn't broken)	0:23:02
time limits	0:19:52

Created with toggl.com